

**CENTRAL COALFIELDS LIMITED
RANCHI**

ANNEXURE-IV

DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF NOVEMBER 2011

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/ evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/ work	Actual date of start of work/ supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
KATHARA AREA																
GM(KTA)/ S O (C)/ Tender/ 11/ 949 dt.1.9.11	R/M of 6 nos. R.B. type qrts. at Sawang Colliery.	Open	1.9.11	Two	27.9.11	Three	Three Paswan Elec. Enterprises, Hi-Tech Systems, Ramnath Yadav	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1496dt.3.1 1.11	Hi-Tech System.	1.42	2 months	4.11.11	3.1.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1050 dt.12.9.11	R/M of diff. type of qrts. in diff. colony on the occasion of new allotment, marriage and death case under Govindpur Project.	Open	12.9.11	Two	30.9.11	Three	Three Galaxy Enterprises, Sidhnath Singh, Mahato Enterprises.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1497dt.3.1 1.11	Mahato Engterprises	4.27	4 months	4.11.11	3.3.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 949dt.1.9.11	R/M of sanitation work in 1C and 1B colony at Sawang Colliery.	Open	1.9.11	Two	27.9.11	Three	Three Ramnath Yadav, Dinesh Kkumar, Jai Mata Dee Enterprises-II	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1519 dt.4.11.11	Jai Mata Dee Enterprises-II	1.41	3 months	5.11.11	4.2.12	

GM(KTA)/ S O (C)/ Tender/ 11/ 949dt.1.9.11	R/M of Manager chamber and lamp room, MTK office at Jarangdih seam U/G mines office at Sawang Colliery.	Open	1.9.11	Two	27.9.11	Three	Three Ramnath Yadav, Dinesh Kkumar, Jai Mata Dee Enterprises-II	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1518 dt.4.11.11	Jai Mata Dee Enterprises- II	1.81	2 months	5.11.11	4.1.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1050dt.12.9. 11	Repairing and renovation of priming settling tank and clear jwater tank in filter plant of R.R.Shop, Jarangdih.	Open	12.9.11	Two	30.9.11	Three	Three J.D.Constr., R.S.Constr.. Md. Yasin.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1523 dt.4.11.11	J.D.Constr.	4.91	3 months	5.11.11	4.2.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 853dt.22.8.1 1	R/M of RR Shop dispensary building at R.R.Shop, Jarangdih.	Open	22.8.11	Two	16.9.11	Three	Three RS Constn., Galaxy Enterprises, Jai Mata Dee Enterises.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1544dt.9.1 1.11	Jai Mata Dee Enterprises	2.59	2 month	10.11.11	9.1.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 818dt.18.8.1 1	Fencing wall around quarry at Sawang Colliery.	Open	18.8.11	Two	19.9.11	Three	Three M/s. IC Enterprises, National Carrier & Constn., Sidhnath Singh	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1541dt.9.1 1.11	M/s. IC Enterprises	5.65	3 month	10.11.11	9.2.12	

GM(KTA)/ S O (C)/ Tender/ 11/ 793 dt.12.8.11	R/M of MQ(DS) type qrts. of 2 block (16 unit) Church colony under Jarangdih Colliery.	Open	12.8.11	Two	9.9.11	Three	Three Vishal Enterprises, Shephers' Buildcon Pvt. Ltd., K.C.Samal.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1560dt. 10.11.11	M/s. Shephers Buildcon Pvt.Ltd.	4.87	3 months	11.11.11	10.2.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 853 dt.22.8.11	Day to day water supply arrangement in diff. type of qrts. in diff. colonies i.e. Premnagar,C hurch, River side, Upper bungalow, Tata block at Jarangdih Colliery.	Open	22.8.11	Two	16.9.11	Three	Three K.C.Samal, Vishal Enterprises, R.S. Constrn.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1571dt.10. 11.11	K.C. Samal	6.16	5 months	11.11.11	10.4.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 948 dt.1.9.11	Water supply arrangement in officers colony , THj colony, 16no. Colony as well as main CI pipe line maint. under Jarangdih Colliery.	Open	1.9.11	Two	20.9.11	Three	Three K.C.Samal, RS Constrn., Vikshal Enterprises.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1562dt.10. 11.11	K.C. Samal	2.63	2 months	11.11.11	10.2.12	

GM(KTA)/ S O (C)/ Tender/ 11/ 1050dt.12.9.11	Urgent R/M of roof of diff. types of qrts. in diff. colonies at Kathara Colliery(quantity jfor 24 nos. MQ 10 nos. 1B,1C,WB type qrts.).	Open	12.9.11	Two	30.9.11	Three	Three Md. Yasin, Sarada Enterprises, Ramchandra Yadav.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1559dt.10.11.11	Ramchandra Yadav	4.85	2. months	11.11.11	10.1.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1050 dt.12.9.11	R/M of 16 nos. MQ(DS) type qrts. near Durga mandap at Jarangdih Colliery.	Open	12.9.11	Two	30.9.11	Three	Three Md. Yasin, Umesh Kr. Singh, J.D.constn.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1614 dt.16.11.11	Umesh Kr. Singh.	2.56	2 months	17.11.11	16.1.12	
GM(KTA)/ S O (C)/ Tender/ 11/ 1274dt.1.10.11	Renovation of Genl. Toilet (Gents and ladies) at Project Office, Kathara colliery.	Open	1.10.11	Two	14.10.11	Three	Three Harikshchandra Kumar, Ramchansdra Kumar, R.K.Enteprises	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/1606dt.15.11.11	Harishchandra Kumar	1.55	1 month	16.11.11	15.12.11	
GM(KTA)/ S O (C)/ Tender/ 11/ 854 dt.22.8.11	R/M of main drain in miners qrts. near MPI school of Sawang Colliery.	Open	22.8.11	Two	12.9.11	Three	Three Paswan Elec. Enterprises, Sandeep Enterp., Ramnath Yadav.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1662dt.22.11.11	Paswan Elec. Enterprises.	1.31	2 months	23.11.11	22.1.12	

GM(KTA)/ S O (C)/ Tender/ 11/ 1274 dt.1.10.11	R/M of BDS/6,B-7/31,33, A/6 and MQ-88 occupied by RR Shop employees and situated at other places at RR Shop, Jarangdih.	Open	1.10.11	Two	14.10.11	Three	Three Vishal Builders, R.S.Constrn., Md. Yasin	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1660dt. 22.11.11	Vikshal Builders	1.53	1 month	23.11.11	22.12.11	
GM(KTA)/ S O (C)/ Tender/ 11/ 1141dt.19.9.11	Spl. R/M of MQ(DS) type qrts. of 78 nos. block wise of colony No.2 under Spl. Welfare at RR Shop, Jarangdih.	Open	19.9.11	Two	17.10.11	Three	Jai Mata Dee Enterprises, J.D. Constrn., Galaxy Enterprises.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1661 dt.22.11.11	Jai Mata Dee Enterprises.	14.36	3 months	23.11.11	22.2.12	
GM(KTA)/SO ((C)/Tender/11/ 1297 Dated : 8.10.11	Repair of damaged butment/repairing wall along encroachment side of Rly. Track line from weighbridge to culvert of Manjhi tola of Rly. Sdg. Of Jarangh colliery.	Open	8.10.11	Two	21.10.11	Three	Three J.D. constn. , Vikshal Builders, R.S.Constrn.	Nil	Yes	GM(KTA)/ S O (C)/ Award/ 11/ 1659dt.22.11.11	R.S. Constrn.	3.57	2 months	23.11.11	22.1.12	

GM(KTA)/ S O (C) / Tender/ 11/ 1395 dt.17.10.11	Cleaning of refuse, garbage, jungle, drain etc. and surface dressing at colony no.1 under Kathara Colliery.	Open	17.10.11	Two	28.10.11	Three	Three Bijay Kr. Yadav, Ashok Kr. Singh, J.D. Enterprises	Nil	Yes	GM(KTA)/ S O (C) / Award/ 11/ 1664 dt.22.11.1 1	Bijay Kr. Yadav.	1.37	1 months	23.11.11	22.12.11	
GM(KTA)/ S O (C) / Tender/ 11/ 1395 dt.17.10.11	Cleaning of refuse, garbage, jungle, drain etc. and surface dressing at colony no.2 under Kathara Colliery.	Open	17.10.11	Two	28.10.11	Three	Three J.D. Enterprises, Ashique Ansari, Md. Yasin.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 11/ 1663dt.22. 11.11	J.D. Enterprises	1.67	1 month	23.11.11	22.12.11	
GM(KTA)/ S O (C) / Tender/ 11/ 1297 dt.8.10.11	R/M of GM Office and AAO(KTA) under GM Unit, Kathara.	Open	8.10.11	Two	21.10.11	Three	Three Md. Yasin , R.S.Constrn., Md. Ibrahim	Nil	Yes	GM(KTA)/ S O (C) / Award/ 11/ 1667dt.23. 11.11	Md. Ibrahim	3.67	2 months	24.11.11	23.1.12	
GM(KTA)/ S O (C) / Tender/ 11/ 1297 dt.8.10.11	R/M of 6 nos. Qrts. and roof repairing of 2 nos. of C type qrts. At Officers colony under Jarangdih colliery.	Open	8.10.11	Two	21.10.11	Three	Three J.D. constn. R.S.Constrn. Md. Yasin.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 11/ 1691dt.24. 11.11	J.D. Constrn.	4.99	2 months	25.11.11	24.1.12	

GM(KTA)/ S O (C) / Tender/ 11/ 1050 dt.12.9.11	Day to day R/M ofsanitarywork s in the township of GM Unit, Kathara.	Open	12.9.11	Two	30.9.11	Three	Three R.S.Constr, Vishal Builders, Pranabanand Choudhary	Nil	Yes	GM(KTA)/ S O (C) / Award/ 11/ 1704dt.25. 11.11	Pranaban and Choudhary	4.69	5 months	26.11.11	25.4.12	
GM(KTA)/ S O (C) / Tender/ 11/ 1297dt.8.10. 11	Day to day R/M ofsanitarywork s in the township of Kathara Colliery.	Open	8.10.11	Two	21.10.11	Three	Three Bijay Kr. Yadav, Vineet Enterprises, Pranabanand Choudhary.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 11/ 1703dt.25. 11.11	Pranaban and Choudhary	5.56	2 months	26.11.11	25.1.12	
GM(KTA)/ S O (C) / Tender/ 11/ 1395dt.17.10 .11	R/M with white wash, C/W, distempering, painting of qrts. No. 2A/4, 10, 2B/14, 2A/31 at GM Unit, Kathara.	Open	17.10.11	Two	28.10.11	Three	Three M.I. Constn., Sarada Enterprises, Raghunath Yadav.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 11/ 1705dt.25. 11.11	M.I.Constr.	1.45	1 month	26.11.11	25.12.11	
GM(KTA)/ S O (C) / Tender/ 11/ 1413dt.20.10 .11	Day to day R/M of doors and windows in qrts. in colony no.1,3, 4 at Kathara Colliery.	Open	20.10.11	Two	7.11.11	Three	Three Vishal Builders, R.S.Constr. Ramchandra yadav	Nil	Yes	GM(KTA)/ S O (C) / Award/ 11/ 1706dt.26. 11.11	Vikshal Builders	3.71	2 month	28.11.11	27.1.12	

GM(KTA)/ S O (C) / Tender/ 11/ 1274dt.1.10. 11	Refixing of pipeline for Laharia tand village under Govindpur Project.	Open	1.10.11	Two	14.10.11	Three	Three P.C. Prajapati, Galaxy Enterprises, Pankaj Enterprises.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 11/ 1716dt.26. 11.11	P.C.Prajapa ti	1.26	1 month	28.11.11	27.12.11	
GM(KTA)/ S O (C) / Tender/ 11/ 1413dt.20.10 .11	R/M of 8 nos. B type (DS) qrts. in colony no.3 at RR Shop, Jarangdih.	Open	20.10.11	Two	7.11.11	Three	Three J.D. Construction, Md. Yasin, R.S.Constrn.	Nil	Yes	GM(KTA)/ S O (C) / Award/ 11/ 1715dt.26. 11.11	J.D. Constrn.	2.64	2 months	28.11.11	27.1.12	
GM(KTA)/ S O (C) / Tender/ 11/ 1413dt.20.10 .11	Making dust bin at Sawang Colliery.	Open	20.10.11	Two	7.11.11	Three	Three Hi- Tech System, Bhagwati Constrn. Vindeshwar Prasad	Nil	Yes	GM(KTA)/ S O (C) / Award/ 11/ 1714dt.26. 11.11	Hi-Tech System.	3.14	2 months	28.11.11	27.1.12	

GM(KTA)/Ex cv/Tender/Dri II/SWG- GVP/2011/34 4 DT. 22.08.2011.	i) Removal of two sets of Track frame with chain of RECP-750 Drill i.e. one set old & serviceable from RD-321 of Sawang OCP and another old & serviceable from S/Off and grounded Drill of Rajrappa Project. ii) Again fitting of old & serviceable Track frame with Chain in Drill RD-321 of Sawang OCP & old & unserviceable one in S/Off & grounded Drill of Rajrappa Project.	Open Tender	22.08.11	Two bid system	09.09.11	Three	1. M/S K.W. Enterprises,Jhirk ey, Kathara. 2. M/S. Manoj Engg.Work Shop, Kathara 3. M/S. N.C.R. Enterprises, Kathara.	NIL	Yes	547 Dt 06.11.201 1	M/S N.C.R. Enterprises, Kathara.	0.92	15 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Ex cv/Tender/Du mper/KTC/20 11/402 DT. 11.09.2011.	Complete repairing of 02 Nos. (01 Set) Exhaust Pipes of CAT. 777'C' (85Te) Dumper SI. No. D6718 deployed at Kathara Colliery.	Open Tender	11.09.11	Two bid system	27.09.11	Three	1. M/S Annapurna Enterprises, Kathara. 2. M/S. Manoj Engg.Work Shop, Kathara 3. M/S. Coalfield Janta Engg.Works, Jarangdih.	NIL	Yes	549 Dt 06.11.201 1	M/S. Annapurna Enterprises, Kathara.	1.25	07 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/Ex cv/Tender/Sh ovel/SWG- GVP/2011/40 8 DT. 15.09.2011	Repairing of Operator Cabin of EKG- 5A Shovel Sl.No.Exc- 2500 deployed at Sawang- Govindpur Project.	Open Tender	15.09.11	Two bid system	30.09.11	Three	1. M/S K. W. Enterprises, Jhirkey, Kathara. 2. M/S. Manoj Engg.Work Shop, Kathara. 3. M/S. N.C.R. Enterprises, Kathara.	NIL	Yes	551 Dt 06.11.201 1	M/S. N.C.R. Enterprises, Kathara.	0.40	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Ex cv/Tender/Dri ll/SWG- GVP/2011/40 7 DT. 15.09.2011.	Denting/painti ng of walls, platform & railing of RECP-750 Drill Sl.No. RD-321 deployed at Sawang- Govindpur Project.	Open Tender	15.09.11	Two bid system	30.09.11	Three	1. M/S. Aisha Construction, Kathara. 2. M/S. Manoj Engg.Work Shop, Kathara. 3. M/S. N. C. R. Enterprises, Kathara.	NIL	Yes	553 Dt 06.11.201 1	M/S. N.C.R. Enterprises, Kathara.	0.38	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe
GM(KTA)/Ex cv/Tender/Sh ovel/KTC/20 11/474 DT. 05.10.2011	Complete repairing and Fabrication of 06 (Six) Nos. Worn out tooth point adopter of 182 M Marion Shovel Sl. No. Exc-1851 deployed at Kathara Colliery.	Open Tender	05.10.11	Two bid system	21.10.11	Three	1. M/S. K. W. Enterprises, Jhirkey, Kathara. 2. M/S. A.Y.Enterprises, Jhirkey, Kathara. 3. M/S. Royal Enterprises, Kathara.	NIL	Yes	573 Dt 17.11.201 1	M/S. A.Y.Enterpri ses, Jhirkey, Kathara	0.66	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe

GM(KTA)/Ex cv/Tender/Shovel/KTC/2011/497 DT. 17.10.2011.	Part repairing of cracked upper fixation of dipper assly of 182M Marion Shovel Sl. No. Exc-1851 deployed at Kathara Colliery.	Open Tender	17.10.11	Two bid system	01.11.11	Three	1. M/S. K. W. Enterprises, Jhirkey, Kathara. 2. M/S. Manoj Engg.Work Shop, Kathara. 3. M/S. Aisha Construction, Kathara.	NIL	Yes	603 Dt 25/27.11.2011	M/S. Aisha Construction , Kathara	0.60	10 days from the date of handing over the machine at site	Not available	Not available	Not applicabe	
GM(WS)/Manager(T)/BCW/ T/ KTW/ 09/1240 Dated. 14.02.09	Transportation of dried stacked slurry from heap no. 1 & 2 to RLB yard Kathara Washery through contractor tipping trucks loading by contractors pay loader unloading mechanically after weighment at KTW 50T road weigh bridge. (including pushing of slurry to loading point.)	Open	16.02.09	Two	18.03.09	Two	Two Anup Kumar M/S Jyoti Transport Co.	Nil	No	-	-	-	-	-	-	-	Tender cancelled vide notice no.GM(WS/A GM/T/KTW-Slurry-Cancell/11/0 625 dt. 28/30.11.200 1

GM(KTA)/AG M/T/SGW- Reh/11/ 201 Dated: 01.06.2011	Transportation of raw coal from stock of Sawang Washery to hopper by contractor tipping trucks, loading by CPL and unloading mechanically after weighment at Sawang Washery weigh bridge	Open	03.06.11	Two	29.06.11	Two	Two M/S Jyoti Transport Co. M/S Ajay Transport Co.	Nil	Yes	0618 dt. 05.11.11	M/S Jyoti Transport Co.	43.80	06.11.14	07.11.11	NA	
GM(KTA)/SO (M)/2011/Jrd & GVD/449A dt. 02.08.11	Const. of 10 nos. Ventilation Stopping in no.5 Incline,Jarnag dih 18 seam at JRD UG mine.	Open	03.08.11	Three	28.08.11	Three	Three Annapurna, KBP & A.K.B.S.S.S.L.	Nil	Yes	449A dt. 02.08.11	Annapurna Const.	3.39	21.12.11	Delay commencem ent required by the project	Work under process	UG working site is full of water.

BARKA-SAYAL AREA

NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL NIL

DEPARTMENT: R .S.SAUNDA

91	Cement Capsule	L.T.E	27.09.11	Two bid	14.10.11	4	3, 1) M/s.Pawan Enterprises 2) M/s. Mineral & Chemical Corpn. 3)M/s. Hi-Tech Enterprises	1, 1) M/s.Safelink	Yes	SO(MM)/R S(BS)/Snd /020211-140 dt. 03.11.11	M/s. Hi-Tech Enterprises , Dhanbad	2.69	Delivery of ordered Cement Capsules should commence within 5 days by qty. of about 10000 nos. thereafter about 30000 nos. to be supplied within 15 days and balance supply to be completed within 40 days from the receipt date of supply order.	03.11.11	06.11.11	
----	----------------	-------	----------	---------	----------	---	--	--------------------	-----	---	------------------------------------	------	--	----------	----------	--

91	Cement Capsule	L.T.E	27.09.11	Two bid	14.10.11	4	3, 1) M/s.Pawan Enterprises 2) M/s. Mineral & Chemical Corpn. 3)M/s. Hi-Tech Enterprises	1, 1) M/s.Safelink	Yes	SO(MM)/R S(BS)/Snd /020211-141 dt. 03.11.11	M/s. The Mineral & Chemical Corpn., Dhanbad	1.86	Delivery of ordered Cement Capsules should commence within 5 days by qty. of about 10000 nos. thereafter about 10000 nos. to be supplied within 15 days and balance supply to be completed within 40 days from the receipt date of supply order.	17.11.11	25.11.11	
92	FRHF 68	L.T.E	30.09.11	Two bid	25.10.11	2	2, 1) M/s. Power link Oil Refinery Ltd. 2) M/s. Hardcastle Petrofer Pvt. Ltd.	Nil	Yes	RS/(BS)/1 0-11/020211-142 dt. 05.11.11	M/s. Powerlink Oil Refinery , Delhi	4.41	Commencement of supply immediately from ready stock within a week and completion within 45 days from the date of receipt of order	05.11.11	Due	

57	Spares for G O Switch	L.T.E	30.07.11	Two bid	23.08.11	3	2, 1) M/s. Jharkhand Industrial Corpn. 2) M/s. Dynamic Sales	1, 1) M/s. R R Enterprises	Yes	SO(MM)/R S/(BS)/Sn d/11-12/020211-146 dt. 09.11.11	M/s. Jharkhand Industrial Corpn., Ranchi	0.9	Within 8-10 week from the date of receipt of this order	28.11.11	28.11.11	
24	Safety Items	L.T.E	05.05.11	Two bid	06.06.11	3	2, 1) M/s. T.M. Traders 2) M/s. Gaurav & Co.	1, 1) M/s. Ashoka Enterprises	Yes	SO(MM)/R S/(BS)/Sn d/11-12/020211-156 dt. 16.11.11	M/s. T.M. Traders, Ramgarh Cantt.	1.94	Within 6-8 week from the date of receipt of this order	05.12.11	05.12.11	
54	Pulling & Lifting Machine	L.T.E	18.07.11	Two bid	19.08.11	4	3, 1) M/s. T.M. Traders 2) M/s. Gaurav & Co. 3) M/s. R.R. Enterprises	1, 1) M/s. Dynamic Sales	Yes	SO(MM)/R S/(BS)/Sn d/020211-162 dt. 23.11.11	M/s. Gaurav & Co., Ramgarh Cantt.	0.86	Within 4-6 week	25.11.11	25.11.11	
60	C.S. Sluice valves & C.S. Foot Valves	L.T.E	09.08.11	Two bid	30.08.11	3	3, 1) M/s. Jharkhand Industrial Corpn. 2) M/s. Dynamic Sales 3) M/s. Gaurav & Co.	Nil	Yes	SO(MM)/R S/(BS)/Sn d/020211-166 dt. 29.11.11	M/s. Jharkhand Industrial Corpn., Ranchi	0.69	Within 8-10 week from the order date.	Due	Due	

45	Spares for OCB Switch	L.T.E	05.06.11	Two bid	05.07.11	3	2, 1) M/s. Dynamic Sales 2) M/s. Jharkhand Industrial Corpn.	1, 1) M/s. A.K. Traders	Yes	SO(MM)/R S/(BS)/Sn d/020211-167 dt. 29.11.11	M/s. Jharkhand Industriral Corpn., Ranchi	0.07	Within 8 - 10 week from the order date.	Due	Due	
45	Spares for OCB Switch	L.T.E	05.06.11	Two bid	05.07.11	3	2, 1) M/s. Dynamic Sales 2) M/s. Jharkhand Industrial Corpn.	1, 1) M/s. A.K. Traders	Yes	SO(MM)/R S/(BS)/Sn d/020211-168 dt. 29.11.11	M/s. Dynamic Sales Ramgarh Cantt.	0.6	Within 90 days from the date of receipt of supply order.	Due	Due	

RAJRAPPA AREA

No. 25, dtd. 26.08.11	Civil Nature	Open	26.08.11	two	09.09.11	2	2(M/s. AH Raja Constn & M/s. IDS & Turnkey Enterprises)	-	Yes	No.56, dated 04.11.11	M/s. IDS & Turnkey Enterprises	3.76	12.11.12	13.11.11	-	-
No. 33, dtd. 19.09.11	Civil Nature	Open	19.09.11	two	30.09.11	2	2(M/s. Shanu Enterprises & M/s. Shri Balajee Constn.)	-	Yes	No.57, dated 05.11.11	M/s. Shanu Enterprises	3.41	13.01.12	14.11.11	-	-

No. 33, dtd. 19.09.11	Civil Nature	Open	19.09.11	two	30.09.11	3	2(M/s. Shanu Enterprises , M/s. Shri Balajee Constn.& M/s. Pawan Enterprise	-	Yes	No.58, dated 05.11.11	M/s. Shri Balajee Constn.	3.64	13.01.12	14.11.11	-	-
No. 29, dtd. 06.09.11	Civil Nature	Open	06.09.11	two	16.09.11	3	2(Shri Kundan Prasad, Shri Kedar Nath Mahto & Shri Bhola Nath Mahto)	-	Yes	No.59, dated 09.11.11	Shri Kundan Prasad	1.18	31.12.11	18.11.11	-	-
No. 29, dtd. 06.09.11	Civil Nature	Open	06.09.11	two	16.09.11	2	2(Shri Kundan Prasad, Shri Kedar Nath Mahto	-	Yes	No.60, dated 11.11.11	Shri Kedar Nath Mahto	1.16	02.01.12	20.11.11	-	-
No. 30, dtd. 09.09.11	Civil Nature	Open	09.09.11	two	12.10.11	2	2(Shri Mukesh Kr. Sinha& Shri Gopal Choudhary	-	Yes	No.61, dated 14.11.11	Shri Mukesh Kr. Sinha	6.85	22.02.12	23.11.11	-	-
No. 29, dtd. 06.09.11	Civil Nature	Open	06.09.11	two	16.09.11	2	2(Shri Kishun Singh & Shri Mahendra Pd.	-	Yes	No.62, dated 19.11.11	Shri Mahendra Pd.	1.84	11.01.12	28.11.11	-	-

ARGADA AREA

1	Coal loading &Transportation	Open Tender through News Papers & CCL Website	10.01.2010	Two Bid System	01.02.2010	Three	1. Shri Raju Gupta, Gidi-'A'	1. Sri. Babulal Gupta, Gidi-A 2. Sri. Dhiraj Singh	YES	Agreement No.CGM(A)/SO(M)(A)/CT/GDA/10-13/29 Dt.26.06.2010.	Shri Raju Gupta, Gidi-'A'	218.76	22.07.2013	23.07.2010	NA	Not Applicable
2	Coal loading &Transportation	Open Tender through News Papers & CCL Website	11.12.2009	Two Bid System	04.01.2010	Three	1.Sri. Raju Gupta, Gidi-A 2. Sri. Babulal Gupta, Gidi-A 3. Sri. Harshit Logistic Pvt Ltd, Kolkata	NIL	YES	Agreement No.GM(A)/CT/GDC/10-13/45 Dt.02.12.2010.	Shri Babulal Gupta, Gidi-'A'	476.16	17.10.2013	18.10.2010	NA	Not Applicable
3	Coal loading &Transportation	Open Tender through News Papers & CCL Website	19.08.08 & 20.08.08	Two Bid System	08.09.2008	Two	1. Shri Raju Gupta, Gidi-'A' 2. Shri. Babulal Gupta, Gidi-A.	NIL	YES	Agreement No.CGM(A)/CT/REL/09-12/33 dt. 04.06.2009	Shri Raju Gupta, Gidi-'A'	185.52	29.03.2012	30.03.2009	NA	NA
4	Reject transportation	Open Tender through News Papers & CCL Website	25.08.2007	Two Bid System	17.09.2007	Two	1.Shri Saryu Gope 2. M/S Chenani Transport	NIL	YES	Agreement No.CGM(A)/SO(M)(A)/Reject Trans/GDW/08/217 Dt. 25.01.2008	Shri Saryu Gope	109.8	23.09.2010	24.09.2007	NA	NA

BARKAKANA AREA
DEPARTMENT : CRS, BRK

CRS/SO(C)/BRK/TN/11-12/2404 dt.-25.07.11.	Providing MS grill opening of front verandah in 20 nos. 1C Qtrs. at NTS, Barkakana.	Open	26.7.11	Two	9.8.11	05 (Five)	03 M/s R.K. Builders, Naaz Construction, Sri Jitender Kr. Singh	02 (Two) Sri Rajesh Kr.Sharma & Raj Kr. Agarwal	M/s R.K. Builders	CRS/SO(C)/BRK/Award/11-12/748/3149 (A) dt.-28.11.11	M/s R.K. Builders	2.42	02 Moths after 10th days of issue of award of letter i.e.8.12.11			
---	---	------	---------	-----	--------	-----------	---	---	-------------------	---	-------------------	------	--	--	--	--

GM(B&K)/SO(M)/CT/KG(W)/CC/100 dtd.16.07.10	Transportation of crushed coal by CTTs from KG(W) crushed coal stock near deduster plant and unloading mech. At Kargali Washery	Open tender	17.07.10	two	16.08.10	two	Two, M/s Ajay Transport Co., & M/s Sarweshwari Enterprises	N/A	Yes	225 dtd.29.11.10	M/s Ajay Transport Co.	17.55	30.11.11	1.12.10	30.11.11	N/A
GM(B&K)/SO(M)/CT/KSP PH-II(UG)/SW(W)/124 dtd.14.08.10	Loading of coal by CPL and transportation of coal from KSP PH-II UG mine stock to Swang Washery bunker through W/B via BTPS. Distance : 10.80 KM	Open tender	16.08.10	Two	14.09.10	two	Two, M/s R.K.T.P. Ltd and M/s Naweem Transport Co.	N/A	Yes	180 dtd.13.10.10	M/s R.K.T. P. Ltd.	26.86	13.10.11	14.10.2010	N/A	N/A
GM(B&K)/GM(M)/CT/KG(UG)/SW(W)/132 dtd.19.08.10	Transportation of coal from BSI (Kargali UG) mine to Swang Washery by CTTs and loading by CPL/Chute. Distance : 20.20 KM	Open tender	20.08.10	two	21.09.10	two	2 party, i.e. M/s B.D.Singh, and M/s N.T.C.	N/A	yes	188 dtd.25.10.2010	M/s B.D.Singh	49.9	25.10.11	26.11.10	N/A	N/A

GM(B&K)/SO (M)/CT/KG(W)/Pick- shale/246 dtd.20.12.20 10	Transportation of picked shale (stone) by CTTs/Tractor from 8 no. and 4 no. crusher to different abandoned site of Kargali Colliery through washery W/B and Loading by Contractor's Labour. 0-1 KM	Open tender	For publicatio n in website of CCL has been sent on 21.12.201 0 to CGM/GM (System), CCL, Ranchi	Two	18.01.2011	two	Two, M/s Narendra Kumar & Co. and M/s Ajay Transport Co.	N/A	Yes	302 dtd.01.03. 2011	M/s Narendra Kumar & Co.	37.5	28.02.2014	01.03.2011	N/A	N/A
GM(B&K)/SO (M)/CT/GRD/ WL/CPS/34 dtd.18.06.20 11	Loading of coal by Contractor's Pay loader into Railway wagon at central pit siding of B&K Area	Open tender	For publicatio n in website of CCL has been sent on 21.06.201 1 to CGM/GM (System), CCL, Ranchi	Two	19.07.2011	2two)	2(two), M/s R.Trasport Pvt. Ltd., & M/s Naween Transport Co.	N/A	YES	107 DTD.29.10 .11	M/s R.Trasport Pvt. Ltd.,	Rs.28.18	30.06.12	01.11.11	N/A	N/A

UNDERGROUND MINES

GM(B&K)/SO (M)/Tender/BSI(UG)/Iso. topping/162 dtd.03.12.10	Construction of RCC isolation stopping of 17(seventeen) nos. for prevention of spontaneous heating at BSI at Kargali Mines (Kargali UG) of B&K Area.	Open tender	For publication in website/newspaper of CCL has been sent on 06.12.2010 to CGM/GM (System)/Sr.PRO, CCL, Ranchi	two	04.01..11	two	Two, M/s Royal Engineering and Electrical work , and Sri Manoj Kumar Sinha	N/A	yes	257 dtd.16.03.2011	M/s Royal Engineering and Electrical work , and Sri Manoj Kumar Sinha in equal basis	9.47	16.05.2011	17.03.2011	N/A	N/A
GM(B&K)/SO (M)/Tender/KSP PH-II(UG)/Iso. Stopping/235 dtd.26.02.2011	Construction of 21 nos. isolation stopping for panel "G" Seam V mine of KSP Ph-II G of B&K Area	Open tender	For publication in website/newspaper of CCL has been sent on 28.02.2011 to CGM/GM (System)/Sr.PRO, CCL, Ranchi	two	29.03.2011	3 (three) nos.	2 parties (i.e. Bigan Ram & M/s K.B. Pandey	1(one) M/s Bhagwati Construction	yes	45 dtd.14.06.2011	M/s Bigan Ram	6.75	2(two) months	16.06.2011	N/A	N/A