

**CENTRAL COALFIELDS LIMITED  
RANCHI**

**ANNEXURE-IV**

**DETAILS CONTRACTS/TENDERS/PURCHASES CONCLUDED DURING THE MONTH OF JANUARY 2011**

Tender No.	Item/nature of work	Mode of tender enquiry	Date of Publ.of tender	Type of Bidding (Single/Two Bid system)	Last dt.of receipt tender	Nos.of tender received	Nos.&Name of parties qualified after tech.evaluation	Nos.&Name of parties not qualified after tech.evaluation	Whether contract awarded to Lowest tender/evaluation L1	Contract No.& Date	Name of Contractor	Value of Contract (Rs.lakhs)	Scheduled date of completion of supplies/work	Actual date of start of work/supplies	Actual date of completion of work/supplies	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
<b>HQ - MM</b>																
NIL																
<b>BARKA-SAYAL AREA</b>																
CGM(CMC)/Barka - Sayal/2010/13 dated-19.06.2010	Transportation of coal Feeder Breaker Site to Saunda Siding.	Open	27.06.2010	Two Bid	04.08.2010	Two	1) M/S Ajay Transport Co. At & Po:- Ramgarh Cantt. District:- Ramgarh ( J.Khand)	N.A	Yes	GM(BS)/GM (M)(BS)/F.B-Saunda Sdg/10-11/9196 dated:- 14.01.2011.	M/S Jai Mahalaxmi Transport Co.	79.64	22.01.2012	23.01.2011	N.A	-
<b>BCW KATHARA AREA</b>																
GM(KTA)/SO (T)/(W)/T/KT W/10/723 Dated:- 29.10.10	Recovery of slurry from slurry pond no. 1 & 2 at kathara Washery by back hoe excavator for drying and transportation of dry fines to be done mechanically by back hoe and unloading mechanically , dozing and making site for dumping of dry fines by contractor's dozer after weighemnt at kathara Washery weigh bridge. (Distance 2-3 KM)	Open	30.10.10	Two Bid	25.11.10	Two	Two M/S Md. Izrail and M/S Naween Transport Co.	Nil	Yes	0518 Dt- 14.01.11 and 0519 Dt- 14.01.11	M/S Md. Izrail and M/S Naween Transport Co.	34.02	NA	NA	NA	

GM(KTA)/SO (T)/(W)/T/KT W/10/724 Dated:- 29.10.10	Recovery of slurry from slurry pond no. 3 & 4 at Kathare Washery by back hoe excavator for drying and transportation of dry fines by tipping trucks to Railway siding heap no. 3 Loading of dry fines to be done mechanically by back hoe and unloading mechanically, dozing and making site for dumping of dry fines by contractor's sozer after weighment at Kathara Washery weigh bridge. ( Distance 2-3 KM)	Open	30.10.10	Two Bid	26.11.10	Two	Two M/S Md. Izrail and M/S Naween Transport Co.	Nil	Yes	0520 Dt-14.01.11 and 0521 Dt-14.01.11	M/S Md. Izrail and M/S Naween Transport Co.	22.68	NA	NA	NA	
GM(KTA)/SO (T)/(W)/T/SG W/10/0364 Dated:- 03.10.2010	Transportation of MIO Powder from UCIL, Jadugoda to Sawang Washery by contractors trucks including loading and unloading after weighment at Sawang Washery weigh bridge.	Open	04.10.10	Two Bid	27.10.10	Three	M/S BKB Transport Pvt. Ltd. M/S Neha Enterprises and Ajanta Coal traders	M/S BKB Transport Pvt. Ltd.	Yes	0525 Dt-20.01.11	Ajanta Coal Traders	27	27.01.12	28.01.11	NA	

HQ - GNH																
MM(P)/GNH/10-11/Rev. Pt-I/Dental/02, Dt- 03/09/10	Dental Medicines	LTE	3/9/2010	Single Bid	25/09/2010	One	One 1) M/S Krishna Surgical Emporium	NA	Yes, L1	DDO/GNH/Store/Part-I /10-11/Dental/47, Dt- 04/01/11	M/S Krishna Surgical Emporium	502.32	-	-	-	-
MM(P)/GNH/10-11/Rev. Pt-II/P-02/Rsdiology/18,, Dt-02/09/10	Radiology items	LTE	2/9/2010	Two Bid	27/09/10	Two	Two 1) M/S Satyam Enterprises. 2) M/S Hindustan Photo Film Co. Ltd.	NA	Yes, L1	DDO/GNH/Store/Part-II/10-11/Radiology Items/48, Date: 07/01/11	M/S M/S Hindustan Photo Film Co. Ltd.	27209.70	-	-	-	-
DDO/GNH/Store/10-11/1357, date:- 08/11/10	Medicines & Surgical items for Eye Camp	LTE	8/11/2010	Single Bid	8/11/2010	Eleven	Eleven 1) M/S Shree Trading Corporaftion 2) M/S Lucky Sales 3) M/S Krishna Surgical Emporium 4) M/S J.P & Sons 5) M/S Maihar Enterprises 6) M/S Priya Enterprises 7) M/S Rajgarhia Drug Agencies 8) M/S Cosmic Chemico Co. 9) M/S Vee Kay Drugs & Cosmetics 10) M/S J.L. Medical Hall 11) M/S P.S Agencies.	NA	Yes, L1	DDO/GNH/Store/Rev. Pt-I & II /10-11 Eye Camp/49,50,51,52,53,54,55& Dt- 10/01/11	M/S Lucky Sales	29375.00	-	-	-	-
											M/S Krishna Surgical Emporium	12666.60				
											M/S Rajgarhia Drug Agencies	20525.20				
											M/S Cosmic Chemico Co.	2849.60				
											M/S Vee Kay Drugs & Cosmetics	20853.50				
											M/S J.L. Medical Hall	70020.75				
											M/S P.S Agencies.	8145.00				

DDO/GNH/ Store/10- 11/CSR/ 1583 Date:- 27/11/10	Medicines for CSR	LTE	27/11/10	Single Bid	27/11/10	Four	Four 1) M/S vee Kay Drugs & Cosmetics 2) M/S P.S Agencies 3) M/S Maihar Enterprises	NA	Yes, L1	DDO/GNH/Store/PT- I/10-11 CSR/56,57 Dt- 28/01/11	M/S Vee Kay Drugs & Cosmetics M/S Maihar Enterprises	3720.00	-	-	-	-
DDO/GNH/ Store/10- 11/Pt-II/CMO Special Fund/1803, Dt- 8/01/11	Surgical items	LTE	12/1/2011	Single Bid	18/01/11	Three	Three 1) M/S Cosmic Chemo Co. 2) M/S Shree Trading Corporation 3) M/S Krishna Surgical Emporium	NA	Yes, L1	DDO/GNH/Store/Rev. Part - II/10-11/ CMO Special Fund/ 58 & 59 Date:- 29/01/11	M/S Krishna Surgical Emporium M/S Cosmic Chemo Co.	6911.84	-	-	-	-
DDO/GNH/ Store/10- 11/Pt-I/CMS Special Fund/1779, Dt- 05/01/11	Medicines	LTE	5/1/2011	Single Bid	10/1/2011	Four	Four 1) M/S Vee Kay Drugs & Cosmetics 2) M/S Priya Enterprises 3) M/S Maihar Enterprises 4) M/Sv Rajgarhia Drug Agencies.	NA	Yes, L1	DDO/GNH/Store/Rev. Part- I /10-11 CMS Special Fund/ 60 & 61 date:- 31/01/11	M/S Vee Kay Drugs & Cosmetics M/S Rajgarhia Drug Agencies	23345.60	-	-	-	-

#### ARGADA AREA

1	Coal loading & Transportaion	Open Tender through News Papers & CCL Website	10.01.2010	Two Bid System	01.02.2010	Three	1. Shri Gupta , Gidi" A"	1. shri Babulal Gupta, Gidi "A" 2. Sri Dhiraj singh	Yes	Agreement No. GM(A)/SO(M)( A)/CT/GDA/10- 13/29 Dt- 28.08.2010	Shri raju Gupta , Gidi "A"	218.76	22.07.2013	23.07.2010	NA	Not Applicable
2	Coal loading & Transportaion	Open Tender through News Papers & CCL Website	11.12.2009	Two Bid System	04.01.2010	Three	1. Shri Raju Gupta " A" 2. Shri babulal Gupta , Gidi-A 3. Sri Harshit Logistic Pvt. Ltd, Kolkata	NIL	Yes	Agreement No. GM(A)/CT/GDC /10-13/45 Dt- 02.12.2010	Shri Babulal Gupta , Gidi "A"	476.16	17.10.2013	18.10.2010	NA	Not Applicable
3	Coal loading & Transportaion	Open Tender through News Papers & CCL Website	19.08.2008/20 .08.2008	Two Bid System	08.09.2008	Two	1. Shri Raju Gupta , Gidi" A" 2. M/S Babulal Gupta , Gidi" A"	NIL	Yes	Agreement No. CGM(A)/CT/RE L/09-12/33 Dt- 04.06.2009	Shri Raju Gupta, Gidi ' A"	185.52	29.03.2012	30.03.2009	NA	NA
4	Reject Transportaion	Open Tender through News Papers & CCL Website	25.08.2007	Two Bid System	17.09.2007	Two	1. Shri Saryu Gope 2. M/S Chenani Transport	NIL	Yes	Agreement No. CGM(A)/SO(M) (A)/Reject Trans/GDW/08 /217 Dt- 25.01.2008	Shri Saryu Gope	109.8	23.09.2010	24.09.2007 extended up to 23.09.13	NA	NA

HQ-CIVIL																
98 of 2010-11 vide ref. no. Dy. GM(TA)/Tender/2010-11/6607-19 Dated- 27th september 2010	Internal periodical maintenance of Gandhi Nagar Hospital , CCL,Ranchi`	Through publication in News paper and CCL Website.	In CCL website on 27.09.2010	Two Bids System	Upto 3:00 PM on 08.10.2010	2 (Two)	Two tenderers Qualified 1. M/S Ranchi Floor & Tiles 2.Pradeep kr. Singh	Nil	Yes awarded to the Lowest tenderer.	GM@/1096/GNH/2011/07 Dated 6th January 2011	Sri Pradeep kr. Singh , Shastri nagar , Kanke Road , Ranchi	Rs- 5.10 Lakhs	03 ( Three) Months	NA	NA	NA
37 of 2010-11 vide ref. no Dy. GM9TA)/Tender/2010-11/CD/2481-93, Dated-24/06/2010	Construction of PCC Road 700 Feet length at Bhitha Basti under CD programme of CCL, Ranchi	Through publication in News paper and CCL Website.	In CCL website on 26.062010	Two Bids system	Upto 3:00 PM on 06.07.2010	2 (Two)	Two tenderers Qualified 1. Shri TN Thakur 2. Engg Constrn. Co.	NIL	Yes awarded to the Lowest tenderer.	GM@/1097/PC C Road/ Bhitha/CD/2011/67, Dated-12th January 2011	Sri T.N . Thakur Birs Chowk, Hinoo, ranchi	Rs- 5.07 Lakhs	02 (two) Months	NA	NA	NA
68 of 2010 -11 vide ref. no. Dy. GM(TA)/Tender/2010-11/4781-94, dated- 17th August 2010	Repair and maintenance of Sales and Markefting deptt. In Old guest House , DHC, CCL , Ranchi	Through publicaftion in news paper and CCL website.	In CCL wesite on 21.08.2010	Two Bids System	Upto 3;00 Pm on 31.08.2010	2 (Two)	Two tenderers Qualified 1. Shri Radhe Shyam Agarwal 2. Engg. Contn	Nil	Yes awarded to the Lowest tenderer.	GM@/1098/D. H.C/2011/87 dated_ 15th January 2011	Shri Radheshyam Agarwal, Peace Road , Lalpur Near Holi Cross School, Ranchi	Rs- 5.20 Lakhs	04 (four) Months	NA	NA	NA
08 of 2010 -11 vide ref. no. mGM@/Tender/2010-11/821, dated 24th July 2010	Special repair and maintenance of A type qtr. (D/S) building from block no. 7 to 11, 14,15 & 16 ( 8 Bl.=48 units ) of N.T.S Barkakana	Through publication in News paper and CCL Website.	In CCL website on 03.08.2010	Two Bids System	Upto 3.00 Pm on 18.08.2010	9 (Nine)	Five Tenderers Qualified 1. M/S Ramraj Construction 2. Rajeshg Kr. Sharma 3. Raj Kumar Agarwal 4. Anil Kr. Singh 5. M/S Gautam Construction	Four Tenderers not qualified 1. Satyendra kr. Singh 2. Jagdish Kumar 3. Naaz Constn. 4. M/S Suleman Ansari	Yes awarded to the Lowest Tenderer	GM@/1099/R/ M/Bidg./BRK/2011/119, dated- 24 th January 2011	Rajesh Kumar sharma, New Friends Colony Ramgarh Cantt.	Rs- 14.08 Lakhs	05 ( Five) Months	NA	NA	NA

<b>C.R.S BARKAKANA AREA</b>																
GM/CRS/BRK/ TN/10-11/696 dt- 30.08.10	Repair / Renovation of drain of 1A Type qtrs. Block no. 7 to 1 at NTS , Barkakana.	Open	02.09.2010	Two	20.09.10	02	2 M/S hasan Trade4rs , and Sri Akil Ahmad.	-	L1 M/S Hasan Traders	No. Civil/1417 dt- 07.02.11	M/S Hasan Traders	2.41	16.04.11	17.02.11	-	
Do	Repair of roof of 1A-40 Qtr. 10 block no. 01 to 10 at NTS, Barkakana.	Open	02.09.2010	Two	20.09.10	03	03 Binod Kumar Singh, Jamal Ahamad, and Pramod Kr. Singh	-	L1 sri Binod Kumar Singh	No. ccivil/ 1416 dt- 07.02.11	Sri Binod Kumar Singh	2.82	16.03.11	17.02.11	-	
GM/CRS/BRK/ TN/10- 11/1718 Dt- 30.03.10	R/M of 05 units 2A Type 2A-22,23,25,26 & 27 and One Unit D Type D-6 at NTS, Barkakana.	Open	08.04.2010	Two	21.04.2010	03	03 Raj Kumar Agarwal, Sri Rajesh Kumar Sharma , and Anil Kumar Singh	-	L1 Sri Rajesh Kumar Sharma	No.Civil/1372 dt- 29.01.11	Sri Rajesh Kumar sharma	2.99	07.04.11	-	-	
CRS/MM/10- 11/31 date- 27.07.10	Procurement of Bearings	Through web & News Papers	Web 27/07/10 & News Paper 02/08/10	Two Bids	15/09/10 upto 10 AM	02	02 Nos. M/S J. Umashankar & Co. Ltd & M/S Chitiangia Trading Corpn. Both kolkata	-	L1 02 Nos M/S J. Umashankar & Co. Ltd & M/S Chitiangia Trading Corpn. Both Kolkata	MM/1360/011 9076 "A" & 0119076 "B" dt- 22.01.11	M/S J. Umashankar & Co. Ltd & M/S Chitiangia Trading Corpn. Both Kolkata	1) 6.93 2) 5.82	1) 30 days 2)Three Months	Not Yet started	-	-
GM/CRS/BRK/ TN/10-11/986 dt- 30.10.10	Constrution of Community hall at village pochra under CD Programme 2010-11 of CRS Barkakana	Open	01.11.10	Two	16.11.10	05	03 Suleman Ansari, Raj kumar Agarwal, and Ajay Kumar.	02 Vishal Construction , and M/S Laxmi Construction	L1	No.Civil/1345 dt- 19.01.11	Ajay Kumar	2.11	28.03.11	29.01.11	-	-
Do	Making 03 Nos. Well at village ghutwa , Urlund and pahan bera under CD Programme 2010-11 of CRS , Barkakana.	Open	01.11.10	Two	16.11.10	04	003 Suleman Ansari, Raj Kumar Agarwal , and Akil Ahmad.	01 m/S Laxmi Construction	L1	No.Civil/1327 Dt- 13.01.11	Raj Kumar Agarwal	2.77	22.03.11	23.01.11	-	-
<b>N.K AREA</b>																
NIL																

B&K AREA																Coal Transport															
No.GM(B&K)/SO(M)/CT/BKO/SW(W)/09 Dat-12.04.10	Transportation of coal by CTTs from S/stock yard at D.D Mine of Bokaro Colliery to Swang Washery and loading by CPL. Distt. 12.50 K.M	Open Tender through News Papers & CCL Website	20.04.10 from PRO, CCL, Ranchi	two	11.05.10	two	Two nos. M/S LLMPSS Ltd. & M/S Ajay Transport Co.	N/A	Yes(ATC)	Award letter No. GM(B&k)/SO(M)/CT/BKO/SW(W)/75 Date-18.06.2010	M/S Ajay Transport Co.	Rs- 25.58 Lakh	18.12.2010	19.06.10	06.10.10	N/A															
No.GM(B&K)/SO(M)/CT/KG(W)/Stock/85 Date-30.06.2010	Transportation of raw coal by CTTs from Kargali Washery stock and unloading mechanically at kargali Washery bunker No. 4 & 7 and deshalting plant after weighment at Kargali Washery W/B and loading by CPL.	Open Tender through News Papers & CCL Website	05/06.07.2010 from PRO, CCL, Ranchi	two	02.08.10	two	Two, M/S Ajay Transport Co. & M/S Sarweshwari Enterprises.	N/A	Yes	218 Dt-22.11.2010	M/S Ajay Transport Co.	Rs- 26.32 Lakh	31.08.11	01.09.10	N/A	N/A															
GM(B&K)/SO(M)/CT/Karo/KG(W)/87 Dt-30.06.10	Transportation of (E grade) Coal by CTTs from QBS to kargali Washery bunker No. 4 & 7 and karo surface stock to kargali Washery bunker No. 4 & 7 and loading by CPL.	Open Tender through News Papers & CCL Website	05/06.07.10 from PRO, CCL Ranchi	two	02.08.10	two	Two i.e M/S NTC and M/S LLMPSS Ltd.	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A															
GM(B&K)/SO(M)/CT/KG(W)/CC/100 Dtd-16.07.10	Transportation of crushed coal by CTTs from KG(W) crushed coal stock near deduster plant and unloading mech. At kargali Washery.	Open tender	17.07.10	two	16.08.10	two	Two M/S Ajay Transport Co. & M/S Sarweshwari Enterprises.	N/A	Yes	225 dt-29.11.10	M/S Ajay Transport Co.	17.55	30.11.11	1.012.10	N/A	N/A															
GM(B&K)/SO9M)/CT/KSP PH-II(UG)/SW(W)/124 dt-14.08.10	Loading of coal by CPL and transportation of coal from KSP PH-II UG mine stock to Swang Washery bunker through W/B via BTPS . Distance -10.80 K.M	Open tender	16.08.10	Two	14.09.10	Two	Two M/S R.K.T.P. Ltd. And M/S Nawen Transport CO.	N/A	Yes	180 Dt-13.10.10	M/S R.K.T.P Ltd.	26.86	13.10.11	14.10.2010	N/A	N/A															

GM(B&K)/GM(M)/CT/KG(UG)/SW(W)/132 Dt- 19.08.10	Transportation of coal from BSI ( Kargali UG) mine to Swang Washery by CTTs and loading by CPL / Chute. Distance - 20.20 KM.	Open Tender	20.08.10	Two	21.09.10	Two	2 Party , i.e M/S B.D singh and M/S N.T.C	N?A	Yes	188 dt- 25.10.2010	M/S B.D. Singh	49.9	25.10.11	26.11.10	N/A	N/A
GM(B&K)/SO(M)/CT/KG(W)/Pick-shale/246 Dt- 20.12.2010	Transportation of picked shale (stone) by CTTs /Tractor from 8 no. and 4 no. crusher to different abandoned site of kargali Colliery through washery W/B and loading by Contractor's labour . 0-1 KM.	Open tender	For publication in website of CCL has been sent on 21.12.2010 to CGM(GM System) , CCL, Ranchi	Two	18.01.2010	Two	Two, M/S Naendra Kumar & Co. and M/S Ajay Transport Co.	Two M/S Narendra Kuamr & Co. and M/S Ajay transport Co.	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GM(B&K)/SO(M)/Tender BSI /Venti.Stopping/138 Dt- 06.11.2010	Construction of 20 nos. ventilation stopping at different dip.at BSI(Kargali UG) of B&K Area.	Open tender	For publication in website of CCL has been sent on 07.08.2010 to CGM/GM(system) CCL, Ranchi	two	31.08.2010	three	2,i.e Vinod kumar and M/S Royal Engineering and Engineering and Electrical works	Sri Ratan Lal	Yes	76 Dt- 06.08.10	Sri Vinod Kumar	4.09	05.02.10	06.11.10	N/A	N/A
GM(B&K)/SO(M)/Tender KSP PH-II(UG)/Iso. Stopping/ 150 Dt- 16.11.10	Construction of 44 nos. isolation stopping in Seam VUG of KSP PH-II	Open tender	For publication in website /newpaper of CCL has been sent on 07.08.2010 to CGM /GM (System) /Sr. PRO, CCL Ranchi	two	14.11.10	Nil	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GM(B&K)/SO(M)/Tender BSI (UG)/Iso Stopping/162 Dt- 03.12.10	Construction of RCC isolation stopping of 17(Seventeen ) nos. for prevention of spontaneous heating at BSI at Kargali Mines ( Kargali UG) of B&K Area.	Open Tender	For publication in website/newpaper of CCL has been sent on 06.12.2010 to CGM/GM (System) / Sr. PRO, CCL Ranchi.	two	04.01.11	two	Two, M/S Royal Engineering and Electrical work and Sri Manoj Kumar Sinha	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A